

HMND-2017-2025	Supply and Delivery of G.I Pipes and Fittings	ECS	NO	D-CPHMD 22.1 b	N/A	3/31/25	N/A	4/2/25	4/2/25	4/2/25	N/A	4/2/25	5/1/4/2025 REF: 155700 4	N/A	5/1/4/2025 REF: 155700 4	PO 3714 4/1/4/25	CmP	73,000.00	73,000.00	68,962.00	68,962.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HMND-2017-2025	Supply and Delivery of Various Interpipe(Flexible Water)	ECS	NO	D-CPHMD 22.1 b	N/A	4/5/25	N/A	4/21/25	4/21/25	4/21/25	N/A	4/21/25	5/1/4/2025 REF: 155700 2	N/A	5/1/4/2025 REF: 155700 2	PO 3724 5/1/4/25	CmP	154,500.00	154,500.00	139,200.00	132,661.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HMND-2017-2025	Supply and Delivery of Various Interpipe(Flexible Water)	ECS	NO	D-CPHMD 22.1 b	N/A	4/5/25	N/A	4/21/25	4/21/25	4/21/25	N/A	4/21/25	5/1/4/2025 REF: 155700 6	N/A	5/1/4/2025 REF: 155700 6	PO 3724 5/1/4/25	CmP	201,100.00	201,100.00	172,440.00	172,440.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HMND-2017-2025	Supply and Delivery of Various Interpipe(Flexible Water)	ECS	NO	D-CPHMD 22.1 b	N/A	4/5/25	N/A	4/21/25	4/21/25	4/21/25	N/A	4/21/25	5/6/2/2025 REF: 155700 5	N/A	5/6/2/2025 REF: 155700 5	PO 3725 5/9/25	CmP	164,810.00	164,810.00	99,662.00	59,662.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HMND-2017-2025	FAILED BIDDING																												
HMND-2017-2025	Supply and Delivery of Various Interpipe(Flexible Water)	PMG	NO	D-CPHMD 22.1 b	N/A	4/2/25	N/A	4/28/25	4/28/25	4/28/25	N/A	4/28/25	5/1/4/2025 REF: 155721 2	N/A	5/1/4/2025 REF: 155721 2	PO 3726 5/1/2/25	CmP	305,000.00	305,000.00	311,262.00	311,262.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HMND-2017-2025	Supply and Delivery of Various Construction Material and Supplies	PMG	NO	D-CPHMD 22.1 b	N/A	5/16/25	N/A	5/26/25	5/26/25	5/26/25	N/A	5/26/25		N/A			CmP	302,500.00	302,500.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
HMND-2017-2025	Supply and Delivery of Various Construction Material and Supplies	PMG	NO	D-CPHMD 22.1 b	N/A	5/27/25	N/A	6/2/25	6/2/25	6/2/25	N/A	6/2/25		N/A			CmP	52,100.00	54,100.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Allocated Budget of On-going Procurement Activities																		273,854,000.00											

Prepared by:

RHOBINREY S. SIGUA
BAC Secretariat

Recommended for Approval by:

ENGR. JOFRE C. TONTO, MMPA
BAC Chairperson

APPROVED:

MS. CAROL S. TOLENTINO, CPA, MMPA
Head of the Procuring Entity